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Objective Priority Goals Tasks Start       
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Lead(s) Key              
Participants

PRS Items      
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%          
Complete 

Comments /                            
Justification

SOILS
Soils 1 Create Statewide 

Geomorphic Surface in 
GIS

Ensure consistency and document 
procedures beginning with soil surveys 
that are in progress.

7/11/2007 9/30/2008  Evans All Area GIS 
Specialists, All 

MLRA SSPL,SDQS

1.00, 1.01, 1.02 20% Task will continue beyond FY 08

Soils 2 DEMs Acquire high-resolution DEMs for initial 
and update soil surveys

7/11/2007 9/30/2008 McCloskey Evans, Steffen 1.00, 1.01, 1.02 20% Contingent on funds made available.  Task 
will continue beyond FY 08

Soils 3 Pilot LiDAR project Pilot the use of LiDAR in Pine County.   
Will increase mapping production.  
Document all procedures so that the 
process may be used by others.

7/11/2007 9/30/2008 Evans Baross, Johnson, 
NGDC, SDQS

1.00, 1.01, 1.02 5% Task will continue beyond FY 08

Soils 4 Pilot LiDAR geospatial 
models

Pilot the use of geospatial models using 
LiDAR (e.g. SIE) in Pine County, which 
will increase mapping production and 
improve the quality of the soil survey.  
Document all procedures so that the 
process may be used by others.

7/11/2007 9/30/2008 Evans Baross, Johnson, 
NGDC, SDQS

1.00, 1.01, 1.02 5% Task will continue beyond FY 08

Soils 5 Support national study Continue the use of high-end GIS 
equipment to support soil survey as part of 
the national study being coordinated by 
NGDC

7/11/2007 9/30/2008 Evans Collins, NGDC 1.00, 1.01, 1.02 60% Task will continue beyond FY 08

Soils 6 PDA pilots Continue piloting the use of PDAs as part 
of the Crow Wing County soil survey in 
support of data collection.  Document all 
procedures so that the process may be used 
by others.

7/11/2007 9/30/2008 Marken, Steffen Rokus, Baross, 
Diers

1.00, 1.01, 1.02 80% Task will continue beyond FY 08

Soils 7 Training and support Provide training and support as needed to 
soil scientists to increase their KSAs of 
GIS and use of geospatial technologies (in 
person OTJ training and through Net 
Meetings); e.g., creating various pre-maps 
for use in the field when mapping.

7/11/2007 9/30/2008 Evans All Area GIS 
Specialists, 

1.00, 1.01, 1.02 90% Task will continue beyond FY 08

Soils 8 Soils techology workshop Conduct a soils technology workshop in 
late winter/spring of 2008

7/11/2007 9/30/2008 McCloskey, Evans, 
Steffen, 

All Area GIS 
Specialists

1.00, 1.01, 1.02 0% This workshop was to be held in FY 07; 
however, McCloskey offered to postpone it 
because of overall budget concerns.  Bill 
stated that we can have it in FY 08

Soils 9 Write executive 
summaries

Summarize for MN Leadership; 
demonstrating the use of GIS in the soils 
program and how it results in achieving 
/surpassing PRS goals

7/11/2007 9/30/2008 McCloskey support from Evans, 
Steffen, All Area 

GIS Specialists, All 
MLRA SSPL

1.00, 1.01, 1.02 50% Task will continue beyond FY 08

Soils 10 Compile and maintain 
digital base materials

Compile and store datasets on geospatial 
workstations (e.g., orthophotos, DEMS, 
geomorphology layers)

7/11/2007 9/30/2008 Evans Weick, Roy, Baross 1.00, 1.01, 1.02 80% Task will continue beyond FY 08

Soils 11 Digitizing project Complete the digitizing of the Red Lake 
Indian Reservation soil survey (digitizing 
by Stufen, support by others) 

7/11/2007 9/30/2008 Evans Stufen, Baltes, Roy, 1.00, 1.01, 1.02 50% Should be completed in FY 07.  Digitizing 
taking place on the Reservation is within the 
detached or scattered parcels, not the main 
Reservation

Soils 12 Provide ongoing quality 
control of SSURGO

Make corrections as needed and as time 
permits (e.g., create distribution maps of 
map units and investigate anomalies; 
correct and update SSURGO)

7/11/2007 9/30/2008 Steffen, Evans All Area GIS 
Specialists, All Area 

SS, All MLRA 
SSPL

1.00, 1.01, 1.02 80% Task will continue beyond FY 08
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Soils 13 Continue research on the 
use of new geospatial 
technologies

And share all information with appropriate 
staff.  Provide training as appropriate.

7/11/2007 9/30/2008 Evans, Collins 1.00, 1.01, 1.02 80% Task will continue beyond FY 08

Soils 14 Collaborate with NGDC, 
universities and select 
NRCS offices

Research use of digital soil mapping 
technologies and share all information with 
appropriate staff.  Provide training as 
appropriate.

7/11/2007 9/30/2008 McCloskey, Evans, 
SDQS

1.00, 1.01, 1.02 80% Task will continue beyond FY 08

Soils 15 MN High Resolution 
Elevation Committee; 
Governors Council

Serve as the NRCS representative on the 
Minnesota DEM Committee.  
Communicate meeting 
discussions/minutes with appropriate staff 
and make recommendations as deemed 
appropriate 

7/11/2007 9/30/2008 Evans 1.00, 1.01, 1.02 80% Task will continue beyond FY 08

Soils 16 Digitize Meadowlands Digitize field sheets that have been 
mapped in the Meadowlands (St. Louis 
County) and continue as mapping 
progresses

7/11/2007 9/30/2008 Evans Baross, Evans, 
South St. Louis 

County SSP

1.00, 1.01, 1.02 70% Task will continue beyond FY 08

Soils 17 County Edits Use GIS to update Fillmore County edits 
(manually compiled)

7/11/2007 9/30/2008 Roy Steffen, Hartman 1.00, 1.01, 1.02 80% Task will continue beyond FY 08

Soils 18 Update SSURGO Use GIS to update Lyon County within 
geomorphic surfaces

10/1/2007 9/30/2008 Collins  Kristoff, Genrich 1.00, 1.01, 1.02 60% Task will continue beyond FY 08

Soils 19 Update SSURGO Use GIS to update Murray County within 
geomorphic surfaces

7/11/2007 9/30/2008 Collins  Kristoff, Genrich 1.00, 1.01, 1.02 60% Task will continue beyond FY 08

Soils 20 Update SSURGO Use GIS to update Wabasha County 7/11/2007 9/30/2008 Roy Hartman 1.00, 1.01, 1.02 70% Task will continue beyond FY 08
Soils 21 Update SSURGO Use GIS to update Cottonwood County 7/11/2007 9/30/2008 Collins Jackson, Weick 1.00, 1.01, 1.02 70% Task will continue beyond FY 08

Soils 22 Pedon Capture additional soils data in GIS with 
Pedon and Lab data.  Document 
procedures. QC entry.  Make a spatial 
layer.  

7/11/2007 9/30/2008 Kristoff, Collins, 
Evans

All Area GIS 
Specialists

1.00, 1.01, 1.02 10% Start with SW SS - LacQuiParle and Lyon; 
Task will continue beyond FY 08

Soils 23 WAE funds Secure WAE funds for entering PEDON 
and other data

7/11/2007 9/30/2008 McCloskey 1.00, 1.01, 1.02 0% Task will continue beyond FY 08

Soils 24 MLRA updates MLRA update with Kittson, Roseau and 
Marshall County

7/11/2007 9/30/2008 Baltes, Potts, Evans, 
Steffen

1.00, 1.01, 1.02 90% Task will continue beyond FY 08

Soils 25 Update SSURGO Granite Falls geomorphic surface update 7/11/2007 9/30/2008 Miller 1.00, 1.01, 1.02 30% Task will continue beyond FY 08

Soils 26 Sensitive soils Nutrient management sensitive soils 7/11/2007 9/30/2008 Steffen, St. Ores Evans 1.00, 1.01, 1.02 20% Task will continue beyond FY 08
Soils 27 SSURGO Maintain, update and correct existing 

SSURGO.
7/11/2007 9/30/2008 Evans, Steffen All Area GIS 

Specialists, MLRA 
Coordinators

1.00, 1.01, 1.02 20% Task will continue beyond FY 08

Soils 28 Manage data Manage SSURGO data on service center 
servers

7/11/2007 9/30/2008 All Area GIS 
Specialists

1.00, 1.01, 1.02 100% Task will continue beyond FY 08

Soils 29 Equipment Actively pursue purchasing a ruggedized 
tablet for all soil scientists

7/11/2007 9/30/2008 McCloskey 1.00, 1.01, 1.02 10% Task will continue beyond FY 08
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To strategize GIS and how it can better 
serve mission in MN; 

Kritzky NRCS GIS 
Committee

·          Invite other disciplines as 
appropriate

NRCS GIS 
Committee

·          Record Minutes and distribute to 
Leadership Team

Kritzky

Discuss how GIS helps meet PRS Goals NRCS GIS 
Committee

·          Record Minutes and distribute to 
Leadership Team

Kritzky

Review, edit, maintain as necessary at a 
face-to-face meeting

NRCS GIS 
Committee

    · Send comments / completion items to 
appropriate State GIS Specialist for update 
of document

Kritzky, Evans

4.  Monthly GIS 
Specialists Telecons

To share GIS information; address issues / 
concerns 7/17/2007 9/30/2008 Kritzky All Ongoing All GIS Specialists;  1st Tues of each month; 

8:30 – 10:30
5.  Annual Area Face-to-
Face Meetings

State GIS Specialists will meet annually 
with each Area GIS Specialist (in their 
area) to discuss needs and concerns

7/17/2007 9/30/2008 Kritzky, Evans All Ongoing

Maintain list of questions, ideas, requests, 
related to GIS
1)   Bring lists to Monthly GIS Spec 
Telecons
2)   Compile and maintain list Kritzky, Evans

7.  Visit Field Office Face-to-face Visit with DCs, etc., to 
determine their needs / concerns 6/1/2008 9/30/2008 All Area GIS 

Specialists All Ongoing Ongoing

Include a GIS Specialist on Agenda (when 
possible) of Specialist's mtgs.

1)  Identify when these meetings occur and 
who can attend; 
2)  Report notes back to monthly GIS 
Specialist Telecon
Update to incorporate the following:
1. Maintain /  Update / Post: 
    - all training documents, tools, FAQ

GIS Specialists participation in any GIS 
users group specific to their area
   - Report notes back to monthly GIS 
Specialists telecon

11.  Conservation 
Planning

Streamline process to develop innovative 
ways of reporting in the field using GIS

7/17/2007 9/30/2008 ARCs, ECS Staff, All GIS Specialists All Ongoing Not sure what this  item was suppose to be 
could someone clarify this.  Don't thisnk this 
is specifice enough

All Ongoing

    -   Create Map Gallery showing status 
maps / maps showing $$ spent, practice 

7/17/2007

10.  Local Users Groups

9.  State GIS Website

7/17/2007

1.  Bi-Annual Face-to-
Face meetings

7/17/2007 9/30/2008

2.  Bi-Annual Telecons 

Ongoing Jul 2007 and Jan 2008

7/17/2007 9/30/2008 All Ongoing Oct 2007 and Apr 2008 

All

3.  Annual update of GIS 
Business Plan

7/17/2007 9/30/2008 All Ongoing

6.  Communication with 
area / field GIS Users

7/17/2007

9/30/2008

Disciplines bring in questions / ideas from 
their specialties

8.  GIS Communication 
between Disciplines

All GIS Specialists All Ongoing;  Examples of disciplines include: 
Soils, Wetlands, ARCs, Engrs, ITS

All Ongoing

All

All GIS Specialists9/30/2008

7/17/2007 9/30/2008

Ongoing9/30/2008

e.g., Status of Soils, Slide scanning, LiDAR, 
Specialists' areas, FIPS maps

Kritzky

All GIS Specialists

A.      Communication
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As SP4 becomes available, be prepared to 
review and develop training Pageler

·   Train new users in Toolkit
·   Provide refresher training for current 
employees
Create a document listing the  various 
types of training available
1)  Update current training documentation 
to reflect current software

2)  Post to GIS Website Kritzky
1)  Identify list of essential skills for non-
Toolkit Users Kritzky, Evans, Area GIS Specialists All

2)  Identify list of essential skills for 
Toolkit Users Pageler, Kritzky Area GIS Specialists

3)  Create Bulletin Kritzky

Area / Field Offices - Train new users; 
Provide refresher training as needed Area GIS Spec.

2)  Create State Bulletin Kritzky
3)  Train new users; Provide refresher 
training for current employees Area GIS Spec.

6.    Web Soil Survey / 
Soil Data Viewer

Provide assistance and training to field 
staff 7/17/2007 9/30/2008 Area Soils and GIS 

Specialists All Ongoing

7.    ESRI Virtual Campus Opportunity to update GIS Skills via 
online, train at your own speed modules. 7/17/2007 9/30/2008 All GIS Specialists All Ongoing

Kritzky, Evans
All

Ongoing

Ongoing

All Ongoing

All

1.    Toolkit

7/17/2007

9/30/2008

9/30/2008

State Office: Train new users; Provide 
refresher training as needed

2.    Training Document

7/17/2007 9/30/2008 Kritzky, Evans

9/30/2008

9/30/2008
Area GIS Specialists

7/17/2007

B.      Training for General GIS Users

3.    GIS Certification 
(Bulletin)

4.    ArcGIS Training

5.    GPS Training 
(Bulletin)

7/17/2007

1)  Create a list of essential skills required; 
Cheat Sheet 

7/17/2007

Area GIS Specialists

All Ongoing
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2 1.  Python Bring in ESRI Authorized Instructor to 
teach the 5 day course

7/17/2007 9/30/2008 All GIS Specialists All Programming allows GIS Spec. to create new 
tools, customize for easier GIS usage by field 
staff.

Training provided by Virtual Campus
·          Online Seminars / Workshops
·          Check out local colleges / user 
groups
Create training for ModelBuilder
·          ESRI Virtual Campus
·          Instructional Guides
1)   Attend annually, Conference / 
Workshops
  · Incl attend USDA mtgs
2)   Establish Rotation Cycle for Area GIS 
Specialists

7/17/2007 9/30/2008 Flynn, McCloskey, 
ASCTs

1 5.  MnGIS/LIS Conf Continue to support annual participation in 
this local Conference

7/17/2007 9/30/2008 All GIS Specialists All Ongoing

Determine opportunities for USDA 
specific GIS training.
  · Keep staff aware of new training 
opportunities
Opportunity to update GIS Skills.  
  · Keep staff aware of new training 
opportunities

8.  Local Users Group 
Training Opportunities

GIS Specialists participation in GIS users 
group specific to their area

7/17/2007 9/30/2008 All GIS Specialists All Little to no $$ associated with this type of 
training.

D.      Tools
1.  Wetland Determination 
GIS Tool

Continued support and maintenance of this 
tool; update to version 9.2

7/17/2007 9/30/2008 Roy, Cavanaugh Facilitates 
planning process

Get suggestions for improvement / 
enhancement from biologists and other users

2.  Create Slide Scanning 
Viewer

To aid in viewing slides in GIS projects 7/17/2007 9/30/2007 Kritzky, Baross Area GIS Specialists Facilitates 
planning process

100% Project and methodology pushed out to all 
Area GIS Specialists.

Research new version Kritzky
Create Applications, e.g.,
·          Forage Suitability
·          Sensitive Soils, 
·          Section Maps, 
·          Soil Maps, 
·          NRI, 
·          Natural Heritage, 
·          Sensitive Waters, etc.

4.  Create Slope Estimator 
with hydrologic groups 
(Model)

Tool development for engineering that 
allows doing repetitive tasks

7/17/2007 9/30/2008 Roy, Marken, Baltes .10 .20, 2.10, 
2.11

used by Engineering personnel

For ranking fields (e.g., Kansas Tool for 
EQIP using AV 3.3)
·          Explore and research viability of 
how to use in MN

7/17/2007 9/30/2008

1

7/17/2007 9/30/2008 All GIS Specialists

7/17/2007 12/31/2007 Kritzky

7/17/2007 9/30/2008 Kritzky, Evans

7/17/2007 9/30/2008 All GIS Specialists

All GIS Specialists

Ongoing

Ongoing

Ongoing

All

All

All

All

7.  ESRI Virtual Campus

No $$ associated with this type of training.

All

Ongoing

6.  NCGC

2.  ArcGIS 9.2

3.  ModelBuilder 9.2

4.  ESRI Int'l Conf

3.  Map Books 9.2

5.  Research Program 
Scoring Tool

.10, 3.20, 

7/17/2007 9/30/2008
All GIS Specialists

C.      GIS Specialists Training

0.1, 0.2, 2.11 Ongoing
Specialized projects created to allow easier 
access to GIS data for field and area office 
staff.

7/17/2007 9/30/2008 Honeman, Pageler, 
Program staff

Also includes other sources of free to low cost 
learning

Present research results to State EQIP 
Program Manager for consideration

No $$ associated with this type of training.

Current potential classes:  e.g., Spatial 
Analyst, ArcPad
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1.  Geospatial 
Workstations / Dual 
Monitors

Recommend computer purchases keep up 
with the technology

7/17/2007 8/24/2007 All GIS Specialists Facilitates 
planning process

100% Workstations and Portable Hard Drives have 
been ordered.

2.  Large Portable Hard 
Drives (500 Gig min.)

To store Area and Field Office FSA Slides, 
historic and conservation photos, used in 
marketing

7/17/2007 8/24/2007 All GIS Specialists Facilitates 
planning process

100% Need for each Area and Field Office; larger 
size hard drives needed for specialists needing 
access to multiple counties.

Inventory of all equipment; needs and 
recommendations
·          include PDAs, 
·          ruggedized tablets,

F.      Data
1.  "f:\Geodata " Continued maintenance of geodata folder 

structure; replacement and pushing out of 
data; identify needed new or derived 
datasets

7/17/2007 9/30/2008 Kritzky All GIS Specialists Facilitates 
planning process

Ongoing

2.  "f:\geodata" 
Permissions

Read/Write permissions across area 
boundaries for Area GIS Specialists; to 
backup each other

7/17/2007 9/30/2008 Kritzky Facilitates 
planning process

100%

3.  Map Document 
Templates

Create template file consistent statewide 7/17/2007 9/30/2008 Kritzky All GIS Specialists Facilitates 
planning process

4.   .lyr  Files Standardize symbology; statewide 7/17/2007 9/30/2008 Kritzky All GIS Specialists Facilitates 
planning process

Develop Cheat Sheet of GIS methodology 
(creation and use)

Evans, Steffen 2.11, 2.12, 2.10

·          Sensitive Soils; 2.11, 2.12, 2.10
·          HEL 0.1, 1.1, 3.1, 3.2
-         HEL Policy; concerning when HEL 
can be used in determinations

Flynn

·          Hydric Soils 0.1, 2.2, 3.2, 3.3
7.  Purchase LiDAR Data Partner for acquisition from counties 7/17/2007 As Needed Evans State Soils Staff, 

Area GIS Specialists
0.10, 0.20, ongoing e.g., Goodhue Cty; form partnerships

8.  Protected Data FOIA, private and sensitive data 7/17/2007 9/30/2008 ALL Facilitates 
planning process

ongoing e.g., CLU, T&E, Producer names, etc.

All to reflect PRS accomplishments9/30/2008 Area GIS Specialists5.  Maps for Map Gallery Creates maps showing $$ spent, practice 
type, etc., (itemize)

7/17/2007

7/17/2007 9/30/2008 Kritzky, Evans, ITS

7/17/2007 9/30/2008

3.  Inventory

6.  Soils Derived Data

E.      Equipment

Facilitates 
planning process

To help determine Area needs; inventory will 
occur AFTER receipt of all new hardware in 
year-end purchase.

State Staff, Arcs, 
ARSSs, Area GIS 

Specialists
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1.  County  Watershed 
plans via SWCD

Provide mapping components for their 
plans; some training to their staff 7/17/2007 9/30/2008 Area GIS Specialists 0.10, 0.20, Ongoing

2.  State / National 
Committes or Teams

Serve on various GIS-related committees 
or teams 7/17/2007 9/30/2008 Kritzky

Facilitates 
planning process Ongoing

Geodata Management Team, Governor's 
Council on Geographic Information

1.  Resource Inventory 
Tool

Ecological Site Description; Pilot in 
MLRA 105, 

7/17/2007 9/30/2008 Flynn, 0.10, 3.10, (Vegetative mapping initiative), from Plants 
database

Update of datasets used in Profile Beckwith
·          Create ArcIMS Website Kritzky

3.  Sensitive Waters Update statewide project St. Ores, Kritzky determine if project can be combined with 
Sensitive Soils Projec (See Soils #26).

Manage Project; Flynn, Kopp 
·          Obtain data from MnDOT Kritzky
Manage Project; Flynn, Kopp
·          Obtain data from MnDNR Kritzky

6.  Wetlands Digitization 
Pilot

Wilkin county 7/17/2007 9/30/2008 Flynn, Ayres, 
Marken

(to COE?)

7.  Water Recharge Areas MnDept of Health 7/17/2007 9/30/2008 Jeff St Ores, Kritzky 2.1, Part of the Sensitive Waters project

8.  CRA Guidesheets by Landuse; show how to tie 
to RWA

7/17/2007 9/30/2008 Flynn, Martinek, 
Kritzky

0.10,

Create pilot projects to store statewide 
datasets:
·          Wetlands
·          Geomorphology
Investigate feasibility of web-based 
projects.  Potential projects include:
·          Sensitive Waters
·          NHD

To move GIS into the future:  Ability to 
access projects online rather than through 
using Desktop ArcGIS

Jeff St Oars,       
Mark Oja

7/17/2007 9/30/2008 Kritzky Facilitates 
planning process

7/17/2007 9/30/2008

7/17/2007 9/30/2008

G.     Partner 

H.      Projects

2.  RWA 7/17/2007 9/30/2008

4.  Living Snow Fence 
Priorities

1.10, 

9/30/2008 1.10, 

0.20, 

10.  ArcIMS Pilot(s)

9.  ArcSDE Pilot(s) To move GIS into the future:  Create 
statewide layer, Check in / Check out

Projects are driven by program need; consequently, may be hard to prioritize within this document.

5.  Stewardship Plans

Kritzky Facilitates 
planning process

7/17/2007

Facilitates 
planning 
process
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